COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/30/2006

ESTIMATE SUMMARY 17:48:43
CONTID: C14838 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 14838-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 143.( DAYS TIME ALLOW: 200 WORK DAYS
Ft. Morgan to Brush (Phase II) PERCENT TIME: 71.50 ORIG TIME ALLOW: 200 WORK DAYS
PROJECT NO: IM 0761-190
Ft. Morgan to Brush (Phase II)
NAME OF ROAD: 076A
PROJECT COUNTIES: MORGAN
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 12/01/2005
P. 0. BOX 4356 DATE LET 06/09/2005 DATE WORK BEGAN
DATE AWARDED 07/25/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/12/2005 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 12/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 9,235,889.47 PARTICIPATING $ 3,925,529.54 S 671,367.78
AWARD PROJECT AMT: S  8,279,513.82 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 42.50% TOTAL EARNINGS 3,925,529.54 671,367.78
FUNDS AVAILABLE: $ 5,310,359.93 STOCKPILED MATERIALS 55,125.00 55,125.00
GROSS EARNINGS 3,980,654.54 726,492.78
TOTAL CLAIMS: $ 0.00 RETAINAGE -58,214.96 -10,070.52
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,922,439.58 716,422.26
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,922,439.58 716,422.26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 716,422.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C14838 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14838-BID ESTIMATE RUN 06/30/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0006 17:48:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 7.000 1.000
EACH 2.000 922.86
461.43000 3.000 1,384.29
0010 202-00002 *REMOVAL OF STRUCTURE (SPECIAL) REMOVE PORTIONS OF 0.000 0.000
CORRAL
EACH 0.000 0.00
1,538.09000 0.000 0.00
0015 202-00035 *REMOVAL OF PIPE 164.000 56.000
LF 0.000 0.00
15.38000 56.000 861.28
0020 202-00210 *REMOVAL OF CONCRETE PAVEMENT 35,976.000 7,568.000
SY 0.000 0.00
3.08000 7,568.000 23,309.44
0025 202-00220 *REMOVAL OF ASPHALT MAT 20,636.000 6,253.000
SY 107.000 219.35
2.05000 6,360.000 13,038.00
0030 202-00810 *REMOVAL OF GROUND SIGN 2.000 1.000
EACH 0.000 0.00
76.90000 1.000 76.90
0035 202-01000 *REMOVAL OF FENCE 256.000 0.000
LF 0.000 0.00
1.03000 0.000 0.00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,398.000 1,160.000
LF 238.000 487.90
2.05000 1,398.000 2,865.90
0045 202-05150 *SANDBLASTING 24,750.000 0.000
SF 0.000 0.00
0.46000 0.000 0.00
0046 202-00250 REMOVAL OF PAVEMENT MARKING MCR 1 LINE 1 26,584.000 891.000
SF 0.000 0.00
1.15000 891.000 1,024.65
0050 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000 23,577.000
cYy -23,577.000 -192,152.55

8.15000 0.000 0.00



CONTID: 14838 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14838-BID ESTIMATE RUN 06/30/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0006 17:48:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0051 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO #7 49,437.000 0.000
cy 29,471.000  345,989.54
11.74000 29,471.000 345,989.54
0055 203-01500 *BLADING 100.000 11.000
HOUR 6.500 799.83
123.05000 17.500 2,153.38
0060 203-01550 *DOZING 100.000 0.000
HOUR 4.000 574.24
143.56000 4.000 574.24
0065 208-00011 *EROSION BALES (WEED FREE) 460.000 309.000
EACH 8.000 89.76
11.22000 317.000 3,556.74
0070 208-00020 *SILT FENCE 14,000.000 12,675.000
LF 0.000 0.00
1.07000 12,675.000 13,562.25
0075 208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 2.000
EACH 0.000 0.00
900.00000 2.000 1,800.00
0080 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
LS 0.000 0.00
5,000.00000 0.500 2,500.00
0085 210-01000 *RESET FENCE 325.000 0.000
LF 0.000 0.00
16.41000 0.000 0.00
0090 210-01011 *RESET GATE 2.000 0.000
EACH 0.000 0.00
16.92000 0.000 0.00
0095 212-00006 *SEEDING (NATIVE) 32.000 0.000
ACRE 14.000 4,665.50
333.25000 14.000 4,665.50
0100 212-00047 *SOIL PREPARATION (SPECIAL) 32.000 0.000
ACRE 14.000 16,867.76
1,204.84000 14.000 16,867.76
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PCN: 14838-BID ESTIMATE RUN 06/30/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0006 17:48:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 213-00002 *MULCHING (WEED FREE HAY) 45.000 5.500
ACRE 13.200 3,045.37
230.71000 18.700 4,314.28
0110 213-00061 *MULCH TACKIFIER 6,200.000 0.000
1B 2,640.000 3,933.60
1.49000 2,640.000 3,933.60
0115 213-00100 *SOIL BINDER 27.000 7.200
ACRE 0.000 0.00
405.03000 7.200 2,916.22
0120 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 10,400.000 0.000
SY 5,199.000 5,874.87
1.13000 5,199.000 5,874.87
0125 304-06000 *AGGREGATE BASE COURSE (CLASS 6) CMO #5 0.000 0.000
TON 0.000 0.00
11.28000 0.000 0.00
0126 304-06004 AGGREGATE BASE COURSE (CLASS 6) (6") CMO #5 57,543.000 11,909.000
SY 0.000 0.00
3.35000 11,909.000 39,895.15
0127 304-06004 AGGREGATE BASE COURSE (CLASS 6) (8") CMO #5 2,413.000 289.000
sy 0.000 0.00
4.46000 289.000 1,288.94
0130 304-07009 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 2,865.000 0.000
TON 1,551.440 22,278.68
14.36000 1,551.440 22,278.68
0135 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 30,132.000 20,990.000
sy 0.000 0.00
1.54000 20,990.000 32,324.60
0140 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 60.000 0.000
TON 30.600 4,706.59
153.81000 30.600 4,706.59
0145 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 70.000 0.000
TON 24.000 1,536.96
64.04000 24.000 1,536.96
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PCN: 14838-BID ESTIMATE RUN 06/30/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0006 17:48:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 412-00000 FURNISH CONCRETE PAVEMENT 6,400.000 3,377.000
cy 0.000 0.00
55.00000 3,377.000 185,735.00
0155 412-00800 *CONCRETE PAVEMENT (8 INCH) 600.000 0.000
SY 0.000 0.00
90.00000 0.000 0.00
0160 412-01000 *CONCRETE PAVEMENT (10 INCH) 86,853.000 60,557.000
sy 0.000 0.00
30.00000 60,557.000 1,816,710.00
0165 412-01200 *CONCRETE PAVEMENT (12 INCH) 50,937.000 8,552.000
sy 110.000 3,960.00
36.00000 8,662.000 311,832.00
0170 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 8.000 0.000
sy 0.000 0.00
20.51000 0.000 0.00
0175 506-00209 *RIPRAP (9 INCH) 4.000 0.000
cY 0.000 0.00
102.54000 0.000 0.00
0180 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
512.70000 0.000 0.00
0185 603-07240 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 140.000 0.000
LF 0.000 0.00
410.16000 0.000 0.00
0190 604-00310 *INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,588.88000 0.000 0.00
0195 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,763.000 0.000
LF 577.000 8,429.97
14.61000 577.000 8,429.97
0200 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 2.000 1,743.18
871.59000 2.000 1,743.18
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PCN: 14838-BID ESTIMATE RUN 06/30/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0006 17:48:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 606-01380 *TRANSITION TYPE 3H 1.000 0.000
EACH 0.000 0.00
717.78000 0.000 0.00
0210 606-02005 *END ANCHORAGE (FLARED) 5.000 0.000
EACH 2.000 2,922.38
1,461.19000 2.000 2,922.38
0215 607-00005 *END POST 5.000 0.000
EACH 0.000 0.00
17.69000 0.000 0.00
0220 607-00010 *CORNER AND LINE BRACE POST 2.000 0.000
EACH 0.000 0.00
148.68000 0.000 0.00
0225 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 256.000 0.000
LF 0.000 0.00
2.26000 0.000 0.00
0230 609-60011 *CURB TYPE 6 (SECTION M) 1,424.000 0.000
LF 353.000 1,800.30
5.10000 353.000 1,800.30
0235 612-00001 *DELINEATOR (TYPE I) 276.000 0.000
EACH 84.000 1,291.92
15.38000 84.000 1,291.92
0240 612-00002 *DELINEATOR (TYPE II) 4.000 0.000
EACH 0.000 0.00
16.41000 0.000 0.00
0245 612-00003 *DELINEATOR (TYPE III) 6.000 0.000
EACH 0.000 0.00
17.43000 0.000 0.00
0250 613-50410 *LIGHT STANDARD (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
3,358.17000 4.000 13,432.68
0255 614-00012 *SIGN PANEL (CLASS II) 7.000 0.000
SF 0.000 0.00

17.43000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 06/30/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0006 17:48:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 11.000 0.000
LF 0.000 0.00
20.51000 0.000 0.00
0265 615-00030 *EMBANKMENT PROTECTOR TYPE 3 3.000 0.000
EACH 1.000 1,127.94
1,127.94000 1.000 1,127.94
0270 617-00015 *15 INCH CULVERT PIPE 264.000 0.000
LF 0.000 0.00
28.71000 0.000 0.00
0275 621-00450 *DETOUR PAVEMENT 7,603.000 4,934.000
sY 2,669.000 53,406.69
20.01000 7,603.000 152,136.03
0280 625-00000 *CONSTRUCTION SURVEYING 1.000 0.250
LS 0.170 8,925.00
52,500.00000 0.420 22,050.00
0285 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
83,000.00000 0.600 49,800.00
0290 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
5,000.00000 0.500 2,500.00
0295 627-00005 *EPOXY PAVEMENT MARKING 248.000 0.000
GAL 0.000 0.00
68.70000 0.000 0.00
0300 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 500.000 260.000
GAL 237.000 7,048.38
29.74000 497.000 14,780.78
0305 630-00000 *FLAGGING 4,000.000 929.000
HOUR 238.000 4,881.38
20.51000 1,167.000 23,935.17
0310 630-00007 *TRAFFIC CONTROL INSPECTION 90.000 48.000
DAY 8.000 615.20

76.90000 56.000 4,306.40
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PCN: 14838-BID ESTIMATE RUN 06/30/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0006 17:48:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 630-00012 *TRAFFIC CONTROL MANAGEMENT 200.000 93.000
DAY 20.000 15,668.00
783.40000 113.000 88,524.20
0320 630-80001 *FLASHING BEACON (PORTABLE) 8.000 3.000
EACH 0.000 0.00
666.51000 3.000 1,999.53
0325 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
256.35000 1.000 256.35
0330 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 125.000 57.500
EACH 0.000 0.00
71.78000 57.500 4,127.35
0335 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 35.500
EACH 0.000 0.00
102.54000 35.500 3,640.17
0340 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 42.000 21.000
EACH 0.000 0.00
107.67000 21.000 2,261.07
0345 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 720.000 360.000
SF 0.000 0.00
16.41000 360.000 5,907.60
0350 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
8,203.16000 1.000 8,203.16
0355 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
2,050.79000 1.000 2,050.79
0360 630-80360 *DRUM CHANNELIZING DEVICE 200.000 100.000
EACH 0.000 0.00
25.63000 100.000 2,563.00
0365 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 25.000
EACH 0.000 0.00
41.02000 25.000 1,025.50
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PCN: 14838-BID ESTIMATE RUN 06/30/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0006 17:48:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0370 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
4,101.58000 1.000 4,101.58
0375 630-80370 CONCRETE BARRIER (TEMPORARY) 2,935.000 1,250.000
LF 0.000 0.00
24.22000 1,250.000 30,275.00
0380 630-80380 *TRAFFIC CONE 200.000 100.000
EACH 0.000 0.00
10.25000 100.000 1,025.00
0385 630-80384 *TUBULAR MARKER 400.000 200.000
EACH 0.000 0.00
30.76000 200.000 6,152.00
0390 630-80401 *DELINEATOR (TYPE I) (TEMPORARY) 168.000 30.000
EACH 21.000 430.71
20.51000 51.000 1,046.01
0395 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 6.000 2.000
EACH 0.000 0.00
5,639.68000 2.000 11,279.36
0400 700-70010 F/A MINOR CONTRACT REVISIONS 680,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70011 F/A PARTNERING 50,000.000 1,870.050
FA 0.000 0.00
1.00000 1,870.050 1,870.05
0410 700-70013 F/A CONCRETE PAVEMENT INCENTIVE (SMOOTHNESS) 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70023 F/A ON-THE-JOB TRAINEE 2,100.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 06/30/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0006 17:48:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0425 700-70025 F/A QUALITY INCENTIVE PAYMENT (QC\QA) 190,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70380 *F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 8,044,579.89 $ 332,091.3158 3,344,141.23
CAT NOO0300 C-22-BU
0440 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.000
EACH 0.500 23,071.40
46,142.80000 0.500 23,071.40
0445 206-00000 *STRUCTURE EXCAVATION 1,789.000 0.000
cY 0.000 0.00
7.18000 0.000 0.00
0446 206-00000 STRUCTURE EXCAVATION CMO #7 0.000 0.000
cy 0.000 0.00
9.40000 0.000 0.00
0450 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,288.000 0.000
cY 0.000 0.00
17.54000 0.000 0.00
0451 206-00100 STRUCTURE BACKFILL (CLASS 1) CMO #7 0.000 0.000
cy 0.000 0.00
24.54000 0.000 0.00
0455 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,485.000 0.000
cY 0.000 0.00
42.90000 0.000 0.00
0456 206-00360 MECHANICAL REINFORCEMENT OF SOIL CMO #7 0.000 0.000
cy 0.000 0.00
57.84000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 06/30/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0006 17:48:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 C-22-BU

0460 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 119.000 0.000
TON 0.000 0.00
64.04000 0.000 0.00
0463 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CUTOFFS LESS 0.000 0.000
THAN 10 FEET (CO7)
LF 0.000 0.00
46.81000 0.000 0.00
0464 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CMO #7 0.000 0.000
LF 0.000 0.00
58.51000 0.000 0.00
0464 MATERIAL ALLOWANCE SP PILE (12.75 X 0.375IN) 0.000
LF 2,100.000 55,125.00
26.25000 2,100.000 55,125.00
0465 502-08375 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,593.000 0.000
LF 0.000 0.00
46.14000 0.000 0.00
0466 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) PIPE PILE 0.000 0.000
CUT-OFFS LESS THAN 10 FEET
LF 0.000 0.00
36.91000 0.000 0.00
0470 504-04410 BLOCK FACING 3,251.000 0.000
SF 0.000 0.00
7.30000 0.000 0.00
0475 515-00120 *WATERPROOFING (MEMBRANE) 760.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
0480 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000
LF 0.000 0.00
128.17000 0.000 0.00
0485 601-01000 CONCRETE CLASS B 14.000 0.000
cY 0.000 0.00
277.88000 0.000 0.00
0490 601-03040 *CONCRETE CLASS D (BRIDGE) 386.000 0.000
cy 0.000 0.00

384.52000 0.000 0.00



CONTID: C14838 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 14838-BID ESTIMATE RUN 06/30/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0006 17:48:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 C-22-BU

0491 601-03040 CONCRETE CLASS D (BRIDGE) CMO #7 0.000 0.000
cy 0.000 0.00
446.25000 0.000 0.00
0495 602-00000 *REINFORCING STEEL 524.000 0.000
1B 0.000 0.00
0.72000 0.000 0.00
0500 602-00020 *REINFORCING STEEL (EPOXY COATED) 74,351.000 0.000
1B 0.000 0.00
0.82000 0.000 0.00
0501 602-00020 REINFORCING STEEL (EPOXY COATED) CMO #7 0.000 0.000
1B 0.000 0.00
0.88000 0.000 0.00
0505 604-25000 *VANE GRATE INLET SPECIAL 1.000 0.000
EACH 0.000 0.00
4,973.17000 0.000 0.00
0510 606-11030 *BRIDGE RAIL TYPE 10M 255.000 0.000
LF 0.000 0.00
82.03000 0.000 0.00
0511 606-11030 BRIDGE RAIL TYPE 10M CMO #7 0.000 0.000
LF 0.000 0.00
105.88000 0.000 0.00
0515 613-00200 *2 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
12.30000 0.000 0.00
0516 613-00200 2 INCH ELECTRICAL CONDUIT CMO #7 132.000 0.000
LF 0.000 0.00
12.47000 0.000 0.00
0517 613-00100 1 INCH ELECTRICAL CONDUIT CMO #7 41.000 0.000
LF 0.000 0.00
18.83000 0.000 0.00
0520 618-00163 *PRESTRESSED CONCRETE I (BT63) 0.000 0.000
LF 0.000 0.00

158.94000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 06/30/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0006 17:48:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 C-22-BU

0521 618-00142 PRESTRESSED CONCRETE I (BT42) CMO #7 379.000 0.000
LF 0.000 0.00
169.18000 0.000 0.00
CAT 0300 CURRENT AMT $ 566,517.69 $ 78,196.40 $ 78,196.40

CAT NO0301 C-22-BV

0525 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.500
EACH 0.000 0.00
46,142.80000 0.500 23,071.40
0530 206-00000 *STRUCTURE EXCAVATION 0.000 380.000
cY -380.000 -2,728.40
7.18000 0.000 0.00
0531 206-00000 STRUCTURE EXCAVATION CMO #7 380.000 0.000
cy 380.000 3,572.00
9.40000 380.000 3,572.00
0535 206-00100 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
17.54000 0.000 0.00
0536 206-00100 STRUCTURE BACKFILL (CLASS 1) CMO #7 616.000 0.000
cy 616.000 15,116.64
24.54000 616.000 15,116.64
0540 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cY 0.000 0.00
42.90000 0.000 0.00
0541 206-00360 MECHANICAL REINFORCEMENT OF SOIL CMO #7 547.000 0.000
cy 0.000 0.00
57.84000 0.000 0.00
0545 206-01783 *SHORING (AREA 3) 1.000 1.000
LS 0.000 0.00
45,000.00000 1.000 45,000.00
0550 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 81.720 0.000
TON 81.710 5,232.71

64.04000 81.710 5,232.71
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PCN: 14838-BID ESTIMATE RUN 06/30/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0006 17:48:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 C-22-BV

0553 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CUTOFFS LESS 43.620 0.000
THAN 10 FEET (CO7)
LF 43.620 2,041.85
46.81000 43.620 2,041.85
0554 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CMO #7 912.150 0.000
LF 912.150 53,369.90
58.51000 912.150 53,369.90
0555 502-08375 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 0.000 516.490
LF -516.490 -23,830.85
46.14000 0.000 0.00
0556 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) PIPE PILE 0.000 16.180
CUT-OFFS LESS THAN 10 FEET
LF -16.180 -597.20
36.91000 0.000 0.00
0560 504-04410 BLOCK FACING 3,251.000 0.000
SF 0.000 0.00
7.30000 0.000 0.00
0565 515-00120 *WATERPROOFING (MEMBRANE) 519.000 0.000
SY 515.000 4,120.00
8.00000 515.000 4,120.00
0570 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000
LF 76.000 9,740.92
128.17000 76.000 9,740.92
0575 601-01000 CONCRETE CLASS B 15.000 0.000
cY 0.000 0.00
277.88000 0.000 0.00
0580 601-03040 *CONCRETE CLASS D (BRIDGE) 0.000 27.000
cy -27.000 -10,382.04
384.52000 0.000 0.00
0581 601-03040 CONCRETE CLASS D (BRIDGE) 273.000 0.000
cY 273.000 121,826.25
446.25000 273.000 121,826.25
0585 602-00000 *REINFORCING STEEL 523.000 0.000
1B 0.000 0.00

0.72000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 06/30/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0006 17:48:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 C-22-BV

0590 602-00020 *REINFORCING STEEL (EPOXY COATED) 0.000 4,110.000
1B -4,110.000 -3,370.20
0.82000 0.000 0.00
0591 602-00020 REINFORCING STEEL (EPOXY COATED) CMO #7 55,070.000 0.000
1B 55,070.000 48,461.60
0.88000 55,070.000 48,461.60
0595 604-25000 *VANE GRATE INLET SPECIAL 1.000 0.000
EACH 0.000 0.00
4,973.17000 0.000 0.00
0600 606-11030 *BRIDGE RAIL TYPE 10M 0.000 0.000
LF 0.000 0.00
82.03000 0.000 0.00
0601 606-11030 BRIDGE RAIL TYPE 10M CMO #7 255.000 0.000
LF 255.000 26,999.40
105.88000 255.000 26,999.40
0605 613-00200 *2 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
12.30000 0.000 0.00
0606 613-00200 2 INCH ELECTRICAL CONDUIT CMO #7 132.000 0.000
LF 132.000 1,646.04
12.47000 132.000 1,646.04
0607 613-00100 1 INCH ELECTRICAL CONDUIT CMO #7 41.000 0.000
LF 41.000 772.03
18.83000 41.000 772.03
0610 618-00163 *PRESTRESSED CONCRETE I (BT63) 0.000 0.000
LF 0.000 0.00
158.94000 0.000 0.00
0611 618-00142 PRESTRESSED CONCRETE I (BT42) CMO #7 379.000 0.000
LF 379.000 64,119.22
169.18000 379.000 64,119.22

CAT 0301 CURRENT AMT $ 490,011.31 $ 316,109.87$ 425,089.96
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PCN: 14838-BID ESTIMATE RUN 06/30/2006
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 C-22-I (MINOR)
0615 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
6,152.37000 1.000 6,152.37
0620 206-00000 *STRUCTURE EXCAVATION 130.000 130.000
cYy 0.000 0.00
7.18000 130.000 933.40
0625 206-00100 *STRUCTURE BACKFILL (CLASS 1) 112.000 112.000
cy 0.000 0.00
17.54000 112.000 1,964.48
0630 206-00510 FILTER MATERIAL (CLASS A) 55.000 55.000
cYy 0.000 0.00
87.16000 55.000 4,793.80
0635 601-03030 *CONCRETE CLASS D (BOX CULVERT) 72.000 72.000
cy 0.000 0.00
410.16000 72.000 29,531.52
0640 602-00000 *REINFORCING STEEL 11,292.000 11,292.000
LB 0.000 0.00
0.72000 11,292.000 8,130.24
CAT 0302 CURRENT AMT § 51,505.81 § 0.00s 51,505.81
CAT NO0303 C-22M (MINOR)
0645 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
6,152.37000 1.000 6,152.37
0650 206-00000 *STRUCTURE EXCAVATION 84.000 84.000
cy 0.000 0.00
7.18000 84.000 603.12
0655 206-00100 *STRUCTURE BACKFILL (CLASS 1) 148.000 148.000
cYy 0.000 0.00
17.54000 148.000 2,595.92
0660 601-03030 *CONCRETE CLASS D (BOX CULVERT) 81.000 81.000
cy 0.000 0.00
410.16000 81.000 33,222.96
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PCN: 14838-BID ESTIMATE RUN 06/30/2006
PROJECT: IM 0761-190 ESTIMATE NO: 0006 17:48:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 C-22M (MINOR)

0665 602-00000 *REINFORCING STEEL 10,695.000 10,695.000
1B 0.000 0.00
0.72000 10,695.000 7,700.40
CAT 0303 CURRENT AMT $ 50,274.77 $ 0.00%$ 50,274.77

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0670 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0675 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0680 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0685 700-70220 F/A PHONE SERVICE LONG DISTANCE 2,000.000 351.150
FA 95.200 95.20
1.00000 446.350 446.35
CAT 0400 CURRENT AMT $ 33,000.00 $ 95.208 31,446.35

PROJECT TOTAL CURRENT AMT $  9,235,889.47 $ 726,492.78 $  3,980,654.52



